

FireBot Development Time Line

Milestones	Sept	Oct	Nov	Dec	Jan	Feb	Mar	April
	20 27	4 11 18 25	1 8 15 22 29	6 13 20 27	3 10 17 31 31	7 14 21 28	7 14 21 28	4 11 18 25
Conceptual Design Tristar Wheel Assembly Frame & Platform Assembly Contols Electronics			29					
Detail Design Tristar Wheel Assembly Frame & Platform Assembly Contols Electronics						28		
Fabrication Working Scaled Model Tristar Wheel Assembly Frame & Platform Assembly Contols Electronics Smoke Chamber			Built but not fully functional				28	
Testing Communication System Software Cameras (smoke chamber) Drive System Flat Test Drive System Stair Test Total System Testing								29
Support Web page up T-shirts Press Releases			Done PTSA					